



Status of (upcoming) Deliverables

1st Reporting Period (March 2011 - February 2012)

No.	Title	Delivery date	Lead beneficiary	Status
D1.1	Definition of internal document templates	May 11	UGOE	All deliverables of project year 1 have been submitted to and reviewed by the EU. Except of D1.1 (which is a confidential deliverable), they are now available on the AFFECTS website (http://www.affects-fp7.eu/project/deliverables/)
D2.4	Online provision of L1 solar wind, geomagnetic indices data base	May 11	UoT	
D1.2	Kick-Off Meeting documentation	Aug. 11	UGOE	
D1.3	Provision of online Wiki-Interface	Aug. 11	UGOE	
D2.5	Provision of a Web-interface for AE activity monitor and local indices data base	Aug. 11	UoT	
D5.1	System architecture document	Oct. 11	DLR	
D1.4	Report on formation of SC, AB and URIT	Dec. 11	UGOE	
D2.1	Provision of a dedicated Web-Interface for EUV data	Dec. 11	ROB	
D2.6	Online provision of GNSS based ionospheric data base	Dec. 11	DLR, UoT	
D3.2	Provision of layout for an early warning system for GNSS users	Dec. 11	DLR	

2nd Reporting Period (March 2012 - February 2013)

No.	Title	Delivery date	Lead beneficiary	Status
D3.3	Provision of final version of Early Warning System	Aug. 12	ROB	submitted to the EU for review
D4.1	Provision of software tool for forecasting indices	Aug. 12	SRI NASU-NSAU	
D4.2	Report on solar EUV characteristics	Aug. 12	FHG	
D4.3	Online provision of auroral alert and tracking system	Aug. 12	UoT	
D4.4	Provision of software tool for forecasting perturbed TEC	Aug. 12	DLR	
D2.2	Online provision of solar activity proxies and solar activity data base	Feb. 13	ROB	
D2.7	SPIS model	Feb. 13	ASTRIUM	
D3.4	Report on quality control and user feedback	Feb. 13	ROB	
D6.2	International user workshop documentation	Feb. 13	ROB	

3rd Reporting Period (March 2013 - February 2014)

No.	Title	Delivery date	Lead beneficiary	Status
D5.2	Report on product generation test	Apr. 13	DLR	
D5.3	Report on quality control checks	Aug. 13	DLR	
D6.3	Report on User Workshop results	Aug. 13	ROB	
D5.5	Establishment of continuous online operation system at DLR/SWACI	Oct. 13	DLR	
D6.1	Establishment of continuous online operation system at ROB/RWC	Oct. 13	ROB	
D3.1	Provision of online operational integration of software packages in full operational chain	Nov. 13	ROB	
D6.4	Report on long-term product sustainability	Dec. 13	ROB	
D6.5	Space Weather Multimedia Show	Dec. 13	UGOE	
D6.6	AFFECTS Space Weather Mobile Phone App	Dec. 13	UGOE	
D3.2	Online provision of SEPS EUV and plasma data	Feb. 14	FHG	